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Kentucky Lock Addition

BLUF

 Bottom Line Up Front

► Downstream Cofferdam Construction
• Construction proceeding well

► Total Project Cost Estimate includes $184 million in contingency.

► Downstream Lock Excavation contract ($25M to $100M) on track for 

FY18 award.

• Significant flexibility in its funding stream
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Kentucky Lock Project Overview  

Lock & Associated Facilities $1,044M
TVA Transmission Towers           13M
P & L Railroad                             97M
Hwy 62 and other roadways      100M

Total                          $1,254M

$499M Obl thru Sep 2017 = 40% complete

Upstream Cofferdam - $17M
Completed Nov 2006

Bridges Substructures - $44M
Completed Mar 2006

D/S Lock 
Award – Sept. 2020

Bridges Superstructures - $104M
Completed Jul 2014

U/S Miter Gate Fab. - $5.6M
Completed Dec 2016

D/S Cofferdam - $67.1M
Award - Sept. 2016

Approach Walls 
Award – Sept. 2021

D/S Lock Excavation 
Award – Sept. 2018
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Site, Demolition, & 
Utilities - $4.1M
Award – Jan 2018

Future

Current

Completed

Contract Legend
Upstream Lock - $110M
Completed Feb 2017
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Downstream 

Cofferdam

Downstream Cofferdam

Low Bid: $67.1M 

Current amount:  $65.5M

Contractor: Johnson Bros.

Award:  September 2016

Complete: December 2019
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Lift-in Arrangement 3D 

Model

6 April 2018 – Gantry 

barge system being 

assembled
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6 April 2018- Sheet Pile Cell Template in place.
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Wall armor for 

shells in 

foreground.

1st of 3 lifts completed for first shell. 16 March 2018 –

Photos on casting 

barges.

Steel reinforcement 

tied for 2nd shell.
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Total Project Cost Estimate 
(Certified 3 January 2017, FY18 Price Level)

File Name

Feature Code & Description Spent

Cost Thru 

10/1/2016 

($K)

Remaining 

Cost      

($K)

Contingency 

Amount      

($K)

Fully Funded 

Amount            

($K)

02 – Relocations $165,955 $0 $0 $165,955

05 – Locks $130,704 $556,920 $157,828 $845,452

06 – Fish & Wildlife Facilities $107 $144 $36 $286

08 - Roads, Railroads & Bridges $0 $21,189 $6,569 $27,758

19 – Buildings, Grounds & Utilities $575 $10,014 $3,104 $13,693

01 – Lands and Damages $884 $0 $0 $884

30 – Planning, Engineering & Design $109,462 $18,212 $5,209 $132,883

31 – Construction Management $18,016 $38,546 $11,012 $67,574

Total $425,703 $645,025 $183,757 $1,254,485
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Total Project Cost Estimate 

File Name

Construction Mods, Claims, VE Studies 

Funding

Contract Acquisition Strategy

Variations in Productivity/Crew Assumptions

Longshoreman’s Rate Variations

New Review Processes
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Kentucky Locks & Dam, Tennessee River, KY

Current Status of the Project 
• Downstream Cofferdam construction is 28% 

financially complete.

• Site Demolition Utilities (SDU) contract Notice to 

Proceed - 5 Mar 2018.

Next Steps
• Progress Economic Update.

• Award Downstream Lock Excavation contract by 

30 September 2018.

Changes

• None

Funding Overview

• Authorized Cost: $796,318,000 (Oct16 $)

• 902 Limit: $819,736,000 (Oct15 $)

• ARRA (FY09-13): $  88,833,628

• Engineering & Design Cost:  $111,080,000 (Thru FY17)         

• Supervision & Admin Cost:   $  19,412,000 (Thru FY17)

• Mitigation Cost:  TBD;

alternative analysis on hold pending funding

ARRA CG IWTF Total

Total Project Cost: $1,254,485,0001

Allocations through FY2014: $88,833,626 $175,955,288 $141,460,987 $406,249,901 

FY15 Allocation: $0 $7,350,000 $7,350,000 $14,700,000 

FY16 Allocation: NA $22,850,000 $22,850,000 $45,700,000 

FY17 Allocation: NA $18,000,000 $18,000,000 $36,000,000 

FY18 Allocation: NA $0 $0 $0 

FY19 Budget: NA $0 $0 $0 

Total Allocations to Date: $88,833,626 $224,155,288 $189,660,987 $502,649,901

Remaining Balance: $751,835,099

Remaining Balance Change From Last Meeting $0

Note: 1Project cost data is reflective of 03 Jan 17 certified cost at a price level adjustment (OCT 17 $’s), Fully Funded, 2024 comp letion
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Kentucky Locks & Dam, Tennessee River, KY

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete*

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1 – HWY / RR Superstructures 01-Oct-99 19-Sep-05 24-May-12

Task 2 – Upstream Lock Monoliths (all Options) 01-Oct-00 29-Jan-10 30-Dec-16

Task 3 – Upstream Miter Gate Fabrication 01-Oct-02 30-Sep-13 1-Mar-16

Task 4 – Downstream Cofferdam 01-Oct-00 30-Sep-16 17-Dec-19

Task 5 – Site, Demolition, & Utilities 01-Oct-00 31-Jan-18 30-Jan-19

Task 6 – Downstream Lock Excavation 01-Oct-00 30-Sep-18 30-Mar-20

Task 7 – Downstream Lock 01-Oct-00 30-Sep-20 12-Mar-24 12-Mar-24**

Task 8 – Approach Walls 01-Oct-02 30-Sep-21 21-Nov-23

*Dates are achievable based on the most efficient funding profile.

**Based on 3 Jan 17 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by 2028.  Three of the four years of this schedule contingency is due to the 

risk of not receiving efficient funding.
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Major Activity Schedule

Kentucky Lock Project 

Time and Cost Scorecard

Expenditures  31 Mar 

Planned (BCWS)           $455.4M

Earned (BCWP)           $455.1M

Actual (ACWP)           $451.2M

BCWP:  Reports the value (based on % complete) of the work 
performed to  date. 

Target:
Actual as compared to Planned:  ( <1% = Green) (>1%and <3% = 
Yellow) and (>3% = Red)

Schedule 31 Mar 

(Baseline)/(Current)

Project Complete May 2028 / Jul 2024

Lock Operational May 2028 / Jul 2024

Measures: Planned project completion and Lock operational
dates

Target:
PACR Anticipated in FY19.

Budget

FY17

2nd

Qtr

FY17

3rd Qtr
FY17

4th Qtr
FY18

1st Qtr

FY18

2nd

Qtr

Baseline Cost w/ risk 1254 1254 1254 1254 1254

COE EAC 1071 1066.3 1066.3 1064.7 1061.5

300
400
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800
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1000
1100
1200
1300
1400

$
 in
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ill
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KY Lock Project EAC Trend
Activity Baseline Current

Level 3 Economic Update –

Draft Report

14 Nov 2017 30 Sep 2018

Site, Demolition, & Utilities –

Award Contract

Sep 2017 Jan 2018(A)

PACR to HQ Feb 2018 Dec 2019

Downstream Lock 

Excavation Award Contract

Sep 2018 Sep 2018
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Kentucky Lock Project S Curve
$1,254,485K

BAC

$1,061,451K
EAC

EAC = (( BACnc - BCWP ) / CPI ) + ACWP

Planned (BCWS)     $455,374.9K
Actual    (ACWP)     $451,198.7K
Earned   (BCWP)     $455,142.2K

SEB Contingency 100%,  (> $128,630,052 to $183,757,217 )

ELT Contingency 70%,  (> $73,502,887 to $128,630,052)

PLT Contingency 40%,  ( $73,502,887 )

HQ CCB Contingency,  Management Reserve (> $183,757,217)
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Maximum Project Cost $ 819,736,000 (Administrative Limit) 
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Kentucky Lock Project Schedule
Major Feature Construction Award Complete 2 Revised

Upstream Lock Monoliths Construction Jan 2010 Feb 2017 Complete

Downstream Cofferdam Construction Sep 2016 Nov 2019 Dec 2019

Site, Demolition & Utilities Jan 2018(A) Jan 2019

Downstream Lock Excavation Construction Sep 2018 Dec 2020

Downstream Lock Construction Sep 2020 Mar 2024

Approach Walls Construction Sep 2021 Nov 2023

Risk Based Total Project Cost Estimate Mar 2016 3 Jan 2017 Complete

Economic Update Jan 2017 Sep 2018

Post Authorization Change Report for 902 Exceedance1 Jul 2017 Dec 2018

1902 Exceedance expected as early as FY2022
2 New schedule associated with new cost estimate.  Assumes no risk.  80% 

confidence schedule adds 46 months to project completion date)
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Kentucky Lock

Summary and Challenges

 Downstream Cofferdam construction going well but it is a high risk 

contract due to constricted marine area and geology.

 Recent years average delays at KY Lock >7 hours and traffic levels remain 

robust.  This should bode well for benefits in ongoing Economic Update.

 Downstream Lock Excavation is on track and will be configured to 

maximize funding flexibility.
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